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Phase Completion Report Other Y2K Costs Costs by FY

Bureau/Office Assess Ren-
ovate

Vali-
date

Imple-
ment

*Em-
bedded

*Infra-
structure

1996 1997 1998 1999 2000 Total

OS 11 5 5 5 $0 $366,000 $1,787,000 $350,000 $0 $2,503,000

USGS 15 9 9 9 $0 $361,000 $1,600,000 $380,000 $365,000 $2,706,000

NPS 0 0 0 0 $380,000 $380,000 $0 $50,000 $750,000 $1,510,000 $0 $2,310,000

OSM 17 6 4 4 $0 $144,000 $193,000 $413,000 $100,000 $850,000

FWS 1 0 0 0 $5,000 $95,000 $141,000 $5,000 $0 $246,000

BLM 15 15 13 5 $438,000 $0 $270,000 $270,000 $100,000 $50,000 $690,000

MMS 5 2 2 2 $160,000 $1,340,000 $510,000 $50,000 $0 $2,060,000

BIA 12 1 1 1 $45,000 $175,000 $4,975,000 $175,000 $175,000 $5,545,000

BOR 16 2 2 2 $0 $27,692 $409,831 $1,387 $0 $438,910

Totals 92 40 36 28 $380,000 $818,000 $210,000 $2,828,692 $10,635,831 $2,984,387 $690,000 $17,348,910

% 100% 43% 39% 30% 2% 5% 1.2% 16.3% 61.3% 17.2% 4.0% 100%

* Embedded and Infrastructure costs are included in the bureau and total Costs by FY. 



Critical System’s Status

Bureau/Office Total M-C
Systems

Compliant Compliant by
Repair

To Be
Repaired

To Be
Replaced

To Be Retired

OS 11 4 4 3 0

USGS 15 9 4 2 0

NPS 0 0 0 0 0 0

OSM 16 6 9 1 0

FWS 1 0 0 1 0

BLM 15 5 6 4 0

MMS 5 2 3 0 0

BIA 11 1 10 0 0

BOR 16 2 2 14 0 0

Totals 90 29 2 50 11 0

% 100% 32% 2% 56% 12% 0%


